ITEM N

REVISIONS TO 2009-2015 STIP

HIGHWAY PROGRAM

STIP ADDITIONS
DIVISION 1
1. FS-1001A NC 12, Infrastructure repair and pedestrian Scheduled for Feasibility Study Only
improvements in Hatteras and Buxton, Dare
County.

DIVISION 3
1. U-5319 Jacksonville, SR 1308 (Gum Branch Road) and Right of way FFY 11 - $ 65,000 (HP)
SR 1470 (Western Boulevard), Onslow County. Construction FFY 11 - $345,000 (HP)

Install dual left turn movement for southbound  Total Cost --------------- $410,000 (HP)
SR 1308.

DIVISION 5

1. C-5223 Oxford, US 15 (College Street Extension), Construction FFY 11 - $126,324 (CMAQ)
Granville County. Sidewalk extension. Construction FFY 11 -$ 31,581 (C)

Total Cost -------------- $157,905 (CMAQ/C)

DIVISION 7

1. W-5305 SR 1129 (Groometown Road) at SR 4019, Right of way FFY 12 - $ 66,000 (HES)
Guilford County. Realign intersection and Construction FFY 13 - $280,000 (HES)
remove access between SR 4019 and NC 62. Total Cost -------------- $346,000 (HES)

DIVISION 11

1. R-5309 SR 1627 (Holly Springs Road), Janice Drive Construction FFY 11 - $1,000,000 (APD)
to Cottage Drive, Surry County. Relocate Construction FFY 11 -$ 750,000 (S(E))
roadway for Mount Airy-Surry County Airport Total Cost --------------- $1,750,000
runway extension. (APD/S(E))

DIVISION 14

1. W-5315 US 74, Exit 98 in Haywood County to west of Right of way FFY 12 - $ 5,000 (HES)
the Jackson-Haywood County Line, Haywood Construction FFY 12 - $3,000,000 (HES)
and Jackson Counties. Remove concrete Total Cost -------------- $3,005,000 (HES)
island, repave with asphalt, drainage
modifications and install guardrail.

STIP MODIFICATIONS

DIVISION 1

1. R-5014 SR 1217 (Collington Road), Kill Devil Hills, Right of way FFY 15 -$ 500,000 (STP)
US 158 (Croatan Highway) to Dead End, Dare Construction FFY 17 - $2,000,000 (STP)
County. Operational-Safety improvements. Total Cost --------------- $2,500,000 (STP)

Accelerate right of way, Post Year to FFY 15
and construction, Post Year to FFY 17 to
reflect Draft 11-20 STIP schedule.
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2. B-3811

3. B-5014B

4. F-5003

DIVISION 2
1. F-5000

DIVISION 3
1. W-5203A

DIVISION 4
1. B-4556

2. B-4560

3. B-4679

4. B-5126

SR 1108, Bertie County. Replace Bridge
No. 85 over Indian Creek. Delayed

construction, FFY 10 to FFY 11. Division
needs additional time to acquire permits.

NC 12, Oregon Inlet, Dare County. Repair 10
Bents on Bridge No. 11 near Channel (safety
issues). Additional construction work not
previously programmed.

NC 45, Swan Quarter Visitor Center, Hyde
County. Replacement. Delayed construction,
SFY 09 to SFY 11. Ferry Division needs
additional time to complete design.

NC 306, Cherry Branch Visitor Center, Craven
County. Replacement. Delayed construction,
SFY 09 to SFY 11. Ferry Division needs
additional time to complete design.

Various routes at selected locations within
Division 3, Brunswick, Duplin, New Hanover,
Onslow Pender and Sampson Counties.
Rumple strips, guardrail and lighting
improvements. Delayed construction,

FFY 10 to FFY 11, revised scope due to
design issues.

NC 50, Johnston County. Replace Bridge
No. 74 over Black Creek. Delayed right of
way, FFY 10 to FFY 11 and construction,

FFY 11 to FFY 12 to be clustered with B-4560
for letting.

SR 1330, Johnston County. Replace Bridge
No. 84 over Black Creek. Delayed right of
way, FFY 10 to FFY 11 and construction,
FFY 11 to FFY 12 to be clustered for
construction with B-4556.

SR 1163, Wilson County. Replace Bridge
No. 66 over Swamp. Accelerate Right of way
FFY 14 to FFY 12 and construction, FFY 15
to FFY 13. Project is a priority with division
and cash is available.

SR 1163, Wilson County. Replace Bridge

No. 65 over Swamp. Accelerate Right of way
FFY 14 to FFY 12 and construction, FFY 15 to
FFY 13. Project is a priority with division and
cash is available.
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$465,000 (NFA)

$6,000,000 (NHS)

$850,000 (SF)

$800,000 (SF)

$100,000 (HES)

Right of way FFY 11 - $ 150,000 (FA)

Construction FFY 12 -
Total Cost -------—----—--

Right of way FFY 11 - $

Construction FFY 12 -
Total Cost ------===-=-—--

$1,500,000 (FA)
$1,650,000 (FA)

35,000 (FA)
$ 975,000 (FA)
$1,010,000 (FA)

Right of way FFY 12 -$ 80,000 (NFA)

Construction FFY 13 -
Total Cost

$785,000 (NFA)
$865,000 (NFA)

Right of way FFY 12 -$ 50,000 (NFA)

Construction FFY 13 -
Total Cost

$500,000 (NFA)
$550,000 (NFA)




ITEM N

DIVISION 5
1. EB-5002A Knightdale, Mingo Creek Greenway Phase Construction FFY 11 - $250,000 (DP)
I, East of Neuse River Bridge to west of Construction FFY 11 - $ 62,500 (C)
SR 2516 (Hodge Road), Wake County. Total Cost --------------- $312,500 (DP/C)
Delayed construction, FFY 10 to FFY 11
to accommodate final design approval of
companion project EL-5100IA.

2. EB-5002B Knightdale, Mingo Creek Greenway Construction FFY 11 - $1,280,000 (STPDA)
Phase IlI, west of SR 2516 (Hodge Road) Construction FFY 11 -$ 750,000 (STPEB)
to SR 2233 (Smithfield Road), Wake Construction FFY 11 -$ 750,000 (C)
County. Delayed construction, FFY 10 Total Cost --------------- $2,780,000
to FFY 11 to be able to utilize CAMPO (STPDA/STPEB/C)

directed STPDA funding.

DIVISION 5 AND 7
1. EB-4707 Durham-Chapel Hill, SR 2220 (Old Chapel  Right of way FFY 11 -$ 400,000 (STPEB)

Hill Road)-SR 1838 (Old Durham Road), Right of way FFY 11 - $ 320,000 (STPDA)
SR 1116 (Garrett Road) in Durham County Right of way FFY 11 -$ 80,000 (C)

to US 15-501 in Orange County, Durham Construction FFY 12 - $3,200,000 (STPDA)
and Orange Counties. Bike improvements.  Construction FFY 12 -$ 800,000 (C)
Delayed right of way, FFY 10to FFY 11 and Total Cost -------------- $4,800,000
construction, FFY 11 to FFY 12. Division (STPEB/STPDAI/C)

needs additional time to design a culvert
replacement and time to resolve issues
with individual property owners.

DIVISION 6

1. U-4706  Hope Mills, SR 1131 (Cameron Road), Right of way FFY 14 - $ 750,000 (STP)
SR 1132 (Legion Road) to NC 59 (Main Construction FFY 15 - $1,250,000 (STP)
Street, Cumberland County. Widen to Total Cost --------------- $1,800,000 (STP)

multi-lanes. Accelerate right of way, Post
Year to FFY 14 and construction, Post Year
to FFY 15.

2.B-4249 SR 1146, Robeson County. Replace Bridge Construction FFY 11 - $540,000 (NFA)
No. 143 over Ashpole Swamp. Delayed
construction, FFY 10 to FFY 11. State
Bridge Management Unit needs additional
time to receive right of way certification.

3.B-4618 SR 1108, Robeson County. Replace Bridge Right of way FFY 11 -$ 60,000 (NFA)
No. 161 and Bridge No. 445 over Woodland  Construction FFY 11 - $600,000 (NFA)
farm Road. Delayed right of way and Total Cost --------------- $660,000 (NFA)
construction, FFY 09 to FFY 11. Division
needs additional time to complete plans.

DIVISION 7

1. U-5157  Various Federal-Aid routes, Guilford Construction FFY 11 - $3,300,000 (STPDA)
County. Resurfacing. Added construction Construction FFY 11 -$ 832,000 (C)
in FFY 11 not previously programmed. Total Cost --------------- $4,132,000 (STPDA/C)
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ITEM N

2. EL-5101 Pedestrian and Bicycle Projects in the Construction FFY 11 - $3,233,000 (STPDA)
Greensboro Urban Area Metropolitan Construction FFY 11 -$ 808,000 (C)
Planning Organization, Guilford County. Construction FFY 12 - $1,427,000 (STPDA)
Added construction in FFY 11 and FFY 12  Construction FFY 12 -$ 357,000 (C)
not previously programmed. Total Cost --------------- $5,825,000 (STPDA/C)

DIVISION 8
1. SF-4908J SR 1001-1146, Revise existing flasher to a Construction FFY 11 - $10,000 (HES)
four-way flasher with advance “Stop Ahead”
flashers and stop sign flashers, Lee County.
Delayed construction, FFY 10 to FFY 11.
Mobility and Safety Unit requested delay due
to review community concerns and address
alternate treatments.

DIVISION 9

1.W-5115 NC 150, SR 1533 (Leonard Barrier Road) and Construction FFY 11 - $1,550,000 (HES)
SR 1515 (Mount Olivet Church Road), Davidson
County. Construct left turn lanes. Scope
change only.

DIVISION 10
1.B-4278 SR 1136, Stanly County. Replace Bridge Construction FFY 11 - $1,050,000 (NFA)
No. 209 over Island Creek. Delayed
construction, FFY 10 to FFY 11. State Bridge
Management Unit needs additional time to
receive right of way certification.

2. BK-5113 NC 742, Anson County. Replace Bridge No. 22  Right of way FFY 11 - $ 50,000 (FA)
over North Fork Jones Creek. Delayed right of  Construction FFY 11 - $500,000 (FA)
way and construction, FFY 10 to FFY 11. State Total Cost --------------- $550,000 (FA)
Bridge Management Unit needs additional time
to complete design.

(REMOVE FROM SPECIAL K PROJECT LIST)

3. BK-5114 SR 2826, Mecklenburg County. Replace Bridge Right of way FFY 11 -$ 50,000 (NFA)
No. 59 over Reedy Creek. Delayed right of way Construction FFY 11 - $500,000 (NFA)
and construction, FFY 10 to FFY 11. State Total Cost --------------- $550,000 (NFA)
Bridge Management Unit needs additional time
to complete design.

(REMOVE FROM SPECIAL K PROJECT LIST)

4. BK-5115 SR 1433, Stanly County. Replace Bridge Right of way FFY 11 - $ 50,000 (NFA)
No. 34 over North Fork Jones Creek. Delayed Construction FFY 11 - $500,000 (NFA)
right of way and construction, FFY 10 to FFY 11. Total Cost --------------- $550,000 (NFA)

State Bridge Management Unit needs additional
time to complete design.
(REMOVE FROM SPECIAL K PROJECT LIST)
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DIVISION 11
1. B-3802

2. BK-5117

3. BK-5119

4. SF-4911D

5. SF-4911G

DIVISION 12
1. BK-5120

2. EB-5016

SR 1169, Ashe County. Replace Bridge

No. 229 over North Fork Jones Creek.
Delayed construction, FFY 10 to FFY 11.
State Bridge Management Unit needs
additional time to acquire right of way permits.

SR 1166, Avery County. Replace Bridge
No. 16 over Horse Creek. Delayed right of
way and construction, FFY 10 to FFY 11.
State Bridge Management Unit needs
additional time to complete design.
(REMOVE FROM SPECIAL K PROJECT
LIST)

SR 1225, Watauga County. Replace Bridge
No. 25 over Creek. Delayed construction,
FFY 10 to FFY 11. State Bridge Management
Unit delayed project due to Trout Waiver Court
ruling. (REMOVE FROM SPECIAL K
PROJECT LIST)

NC 16-18 at SR 2545 (Plaza Drive) near North
Wilkesboro, Wilkes County. Widen and
construct left turn lane. Delayed right of way.
FFY 10 to FFY 11 and construction, FFY 11

to FFY 12. Division needs additional time to
complete design.

NC 18, North of SR 1150 (Harper Road) to
south of SR 1141 (Meadow Fork Road),
Alleghany County. Construct lane and
shoulder widening. Delayed construction
FFY 10 to FFY 11. Division needs additional
time to acquire right of way.

SR 1802, Gaston County. Replace Bridge

No. 170 over Creek. Delayed right of way and
construction, FFY 10 to FFY 11. State Bridge
Management Unit needs additional time to
complete design.

(REMOVE FROM SPECIAL K PROJECT LIST)

Downtown Cramerton-South Fork River
Greenway Extension, Gaston County.
Pedestrian bridges and trails. Delayed
construction, FFY 08 to FFY 11. Bike and
Pedestrian Unit in process of preparing

PS & E package and supplemental agreement.
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Construction FFY 11 - $725,000 (NFA)

Right of way FFY 11 - $ 75,000 (NFA)
Construction FFY 11 - $750,000 (NFA)
Total COSt ~----rmmmmem $825,000 (NFA)

Construction FFY 11 - $500,000 (NFA)

Right of way FFY 11 -$ 1,000 (HES)
Construction FFY 12 - $150,000 (HES)
Total Cost -------------- $151,000 (HES)

Construction FFY 11 - $445,000 (HRRR)

Right of way FFY 11 - $ 50,000 (NFA)
Construction FFY 11 - $500,000 (NFA)
0[5 [ O e — $550,000 (NFA)

Construction FFY 11 - $500,000 (STPEB)



3. P-5200

4. W-5311

DIVISION 13
1. BK-5124

2. BK-5126

DIVISION 14

1. B-3657

2. W-5119

DIVISION 11
1. B-5226

Piedmont and Northern Rail Corridor between
Gastonia and Mt. Holly including the Belmont
Spur, Gaston County. Reactivate rail corridor.
Delayed construction, FFY 10 to FFY 11.
Additional information needed on Historic
Property Corridor required in order to obtain
Federal Funding.

US 321 at SR 2416 and US 321 north of

SR 2416, Gaston County. Replace overhead
railroad bridge to allow for construction of two-
lane, two way road for SR 2416, construct a
right turn lane for US 321 northbound approach,
construct two limited movement crossovers and
revise existing signal.

SR 1922, Burke County. Replace Bridge

No. 307 over Creek. Delayed right of way and
construction, FFY 10 to FFY 11. State Bridge
Management Unit needs additional time to
complete design.

(REMOVE FROM SPECIAL K PROJECT LIST)

SR 1395, Yancey County. Replace Bridge
No. 119 over Bald Mountain Creek. Delayed

right of way and construction, FFY 10 to FFY 11.

State Bridge Management Unit needs additional
time to complete design.
(REMOVE FROM SPECIAL K PROJECT LIST)

SR 1100, Haywood County. Replace Bridge
No. 9 over Crawford Creek. Delayed
construction, FFY 10 to FFY 11. State Bridge
Management Unit needs additional time to
acquire right of way certification.

NC 175, Georgia State Line to US 64, Clay
County. Install paved shoulders and realign
curve. Delayed right of way, FFY 10 to FFY 11
and construction, FFY 11 to FFY 12. Division
needs additional time to complete right of way
plans.

STIP DELETION

SR 1340, Watauga County. Replace Bridge
No. 37 over Meat Camp Creek.
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Construction FFY 11 - $4,000,000 (STPE)

Construction FFY 11 - $1,000,000 (S)

Total Cost --------------- $5,000,000
(STPEIC)

Revised project description only

Right of way FFY 11 - $ 10,000 (NFA)

Construction FFY 11 - $400,000 (NFA)
Total COSt ~----rmmmmem $410,000 (NFA)

Right of way FFY 11 - $ 50,000 (NFA)
Construction FFY 11 - $500,000 (NFA)
Total COSt ~----rmmmmem $550,000 (NFA)

Construction FFY 11 - $520,000 (NFA)

Right of way FFY 11 -$ 100,000 (HES)
Construction FFY 12 - $1,800,000 (HES)
Total Cost --------------- $1,900,000 (HES)

Deleted at the directions of State Bridge
Management Unit due to NC Supreme
Court ruling on Trout Water Wavers.



